From: Ng, Henry H. [HNg@GilbaneCo.com]

Sent: Monday, May 17, 2021 7:18 AM

To: Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Mccray,
Sean-Ryan CTR (USA) [sean-ryan.mccray.ctr@navy.mil]; Delong, Douglas E CTR USN
COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV
USN NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Womack, Brett
[BWomack@GilbaneCo.com]; Tom, Kimberly F. [KTom@GilbaneCo.com]; Cooper, Jerry
[JCooper@GilbaneCo.com]; Chris Bryson [chris.bryson@envirachem.com]; Berry, Adam L
[berry@battelle.org]; 'jensenjl@battelle.org’ [jensenjl@battelle.org]; Naimi, Hamidullah CTR
NAVFAC SW, ROICCS5 [hamidullah.naimi.ctr@navy.mil]; Olmstead, Anthony
[TOImstead@GilbaneCo.com]

Subject: [Non-DoD Source] D-0005, CTO 0001; Daily QC Package for HPNS Parcel C Bldg.
211/253 Rad Remediation for May 13 2021

Attachments: CQC Report Bldg 211-253_13May21.pdf; DPR- Parcel C Bldgs 211-

253 13May21.pdf; HPS_Parcel C_Equipment Inspection_13May21.pdf; HPS_Parcel
C_Tailgate_13May21.pdf; HPS Parcel C_FAR_13May21.pdf

HPS Parcel C Bldg. 211/253 Rad Remediation Team,

Please find attached the Daily Reports for N62473-17-D-0005 project activities conducted on
05/13/2021, including:

Daily Contractor Production Report
Daily QC Report

Field Activity Report

Tailgate Safety Form

Equipment Inspection Form

No team member experience any symptoms
Please do not hesitate to contact me with any questions, comments or concerns.

Henry Ng| Design Engineer Il | Gilbane

Gilbane Building Company | Celebrating 150 Years
1655 Grant Street, Suite 1200, Concord CA 94520
0:925.946.3316 | M: 925.250.9339
www.gilbaneco.com

LinkedIn Facebook Twitter Instagram

Subscribe to the Gilbane Ink Blog

CONFIDENTIALITY NOTICE:

This electronic mail transmission and any accompanying documents contain information belonging to the

sender (Gilbane) which may be confidential and/or legally privileged. This information is intended only for

the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If
you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the

contents of the information contained in this transmission is strictly prohibited.


https://no-click.mil/?https://www.gilbaneco.com/
https://no-click.mil/?https://www.linkedin.com/company/gilbane-building-company/
https://no-click.mil/?https://www.facebook.com/GilbaneBuildingCompany/
https://no-click.mil/?https://twitter.com/GilbaneBuilding
https://no-click.mil/?https://www.instagram.com/gilbanebuilding/
https://no-click.mil/?https://www.gilbaneco.com/blog/




Gm DAILY QUALITY CONTROL REPORT

Federal
: 17.D. GILBANE PROJECT NO.: _
CONTRACT NO/TO NO: N62473-17-D-0005 J310000100 REPORT NO: 160
" PROJECT TITLE / LOCATION:
» |Parcel C, Building 211/253 Radiological DATE: 13/21
§ Remediation, Hunters Point Naval Shipyard, - 0513
o .
San Francisco, CA
E PREPARATORY PHASE INSPECTIONS PERFORMED TODAY YEs | NO v
8 (Attach 2-page Preparatory Phase Checklist for each DFOW.)
g 2223;3;'&0 Definable Feature of Work
[
w
x None
INITIAL PHASE INSPECTIONS PERFORMED TODAY ves | NO ¥
-
< (Attach Initial Phase Checklist for each DFOW.)
=
r4 ig:\i(tj;ﬁo Definable Feature of Work
None
FOLLOW UP INSPECTIONS PERFORMED TODAY
o |WORK OBSERVED COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES [w Nno |
g WORK OBSERVED COMPLIES WITH SAFETY REQUIREMENTS? YES r2 o
(o)
g ig:\i(tj;ﬁo Definable Feature of Work and Work Description
e DFOW 3 Radiological Building Remediation. Subcontractor Clauss started rad remediation in fifth floor (SU-504 and SU-
3 5050 in bldg. 253 after RCT rad surveyed the room. Gilbane crew continue to remove transite panels on the 3™ floor of bidg.
253.
4 Backfill and Restoration of Trenches. Continue to backfill trench survey unit #1, backfill placed in 6 inches lift and compacted
with excavator bucket.

TESTS & INSPECTIONS PERFORMED TODAY (List: tests/inspections performed, methods used, who performed, equipment calibration

Radiation equipment and dust monitoring equipment

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY

DFOW / Description DFOW / Description

NA NA

SUBMITTALS REVIEWED TODAY: None

MATERIAL RECEIPT INSPECTIONS PERFORMED

Supplier Material Received/Results (Attach completed Material Receipt Inspection Checklist)

NA

INSTRUCTIONS GIVEN TO SUBCONTRACTORS OR RECEIVED FROM CLIENT / DIFFERING SITE CONDITIONS, ERRORS OR
DISCREPANCIES NOTED / REMARKS:

Perform all work per plans and specifications.

Keep work areas clean of all debris always. Avoid areas with fugitive ACM until they can be abated.

On behalf of Gilbane Federal, | certify that this report is complete and
correct, and that the equipment and material used and the work performed e . wrsees 05/13/21
during this reporting period follow the contract plans, drawings, and Henry Ng :

ificati to the best of k ledge, t ted in thi rt.
specifications to the best of my knowledge, except as noted in this repo PROJECT QC MANAGER PRINT AND SIGN DATE

NOTE: Include as an attachment to the Daily QC Report: The Daily Production Report, Subcontractor daily logs, material receipts and bills of lading, inspection and test results,
Nonconformance Reports, Site Safety Sign-in Logs, and other records developed or received on today’s report date.

GF_DailyQualityControlReport_Rev 09JUN2015 Page 1 of 1



DAILY PRODUCTION REPORT
(Attach Continuation Page as Needed)

CONTRACT NO./TO NO. PROJECT TITLE / LOCATION REPORT DATE
5 |
2 | N62473-17-D-0005 Parcel C Buildings 211/253
a . 13-May-21 160
|| J310000100 Hunters Point Naval Shipyard, San Francisco, CA
Weather Conditions Temp (F) Ground Conditions
L
- AM Sunny PM Partly cloudy _ow 52 good/asphalt
g High 66
‘g Additional Comments
H
N/A
:;:‘:i':;ﬁ:_ St(:iflfb;:;e Trade/Duty Position Number Description of Work Performed Hrs
Oscar Hernandez Site Superintendent 1 Project oversite 10.00
% Tony Olmstead Senior Superintendent 1 project management 10.00
5 Kim Tom Site Superintendent 1 health and safety oversight 10.00
g Henry Ng QC Manager 1 quality control 10.00
] Giovany Alfaro Foreman/ Operator 1 Operator/Lead 10.00
|3
e Marty Halvorson Laborer 1 |Laborer 10.00
c
3 Will Moore Laborer 1 |Laborer 10.00
o Eric Gutierrez Laborer 1 Laborer 10.00
Andre Galloway Laborer 1 Laborer 10.00
Deshon Grayson Laborer 1 Laborer 10.00
Charles Halvorson Laborer 1 Laborer 10.00
SChed”':g_A""""y Employer Trade/Duty/Position Number Description of Work Performed Hrs.
Envirachem lan Harris 1 Radiological support 0.00
) Envirachem Dang Vo-Tran 1 Radiological support 10.00
‘g Envirachem Buress Swayze 1 Radiological support 10.00
o
g Lawson Trucking Kevin Lawson 1 |Water Truck driver 10.00
o Lawson Trucking Henry Lawson 1 Truck driver 0.00
2
s Clauss Construction |Ricardo Whittaker 1 Abatement 10.00
§ Clauss Construction [Jorge Rios 1 |Abatement 10.00
5 Clauss Construction |Ricardo Ortiz 1 |Abatement 0.00
é Envirachem Aaron Lewis-Sandy 1 Radiological support 10.00
* Envirachem Chanthachone Alexander 1 Radiological support 10.00
Total Gilbane Work-Hours on Site This Day 110.00
Total Subcontractor Work-Hours on Site This Day 70.00
Subtotal Gilbane + Subcontractor Work-Hours on Site This Day 180.00
Cumulative Total Work-Hours From Previous Report 15245.00
Cumulative Work-Hours from Start of Construction 15425.00
Was a job safety meeting held this date? (If "yes," attach copy of meeting minutes.) Yes
Were there any lost time accidents this date? (If "yes" attach copy of completed OSHA report) Yes
Was Crane/Man lift/Scaffolding/HV Elec/High Work/Hazmat work done? (If "yes" attach statement or checklist Ves
showing inspection performed.)
> [IWas hazardous material/waste released into the environment? (If "yes" attach description of incident and proposed Ves
.;3 action)
@ lDescription of Health & Safety Actions Taken Today / Safety Inspections Conducted
Safety tailgate meeting, see log

Daily Production Report and Photo Log_Rev Dec. 2013 10f2



DAILY PRODUCTION REPORT

(Attach Continuation Page as Needed)
PROJECT TITLE / LOCATION REPORT DATE

Parcel C Buildings 211/253

| CONTRACT NO./TO NO.
| N62473-17-D-0005

jec

Pro

13-May-21 160

J310000100 Hunters Point Naval Shipyard, San Francisco, CA

Equipment/material received today to be used on job site:

N/A

Construction and field equipment on job site today (include field instruments):
Cat 308 excavator, 4000 gal. water truck, Cat 950, 10 wheel dump truck, Forklift, 45', Cat 299 skid steer, radiological towed array

Equipment

Description of work performed today:

é virochgn}.ﬁurv(f:yed the rooms on the 5th floor after the lead abatement was finished. Clauss commenced radiological remediation on the 5th floor.
ilbane’ continue

to remove transite panels on the 3rd floor. Backfilled trenches.

Work Performed Today

Description of work planned for next working day or next working week:

Scabble on the 5th floor. Backfill trenches. Transite panel removal.

Work Planned Next Day

Discussion of issues / concerns encountered on site:

N/A

Issues or Concerns

Name Organization Purpose of Visit

N/A

Visitors

Gilbane Superintendent Signature: . - == =

Date: 13-May-21

Signed

|Printed Name and Title: Oscar Hernandez - Site Superintendent

NOTE: ATTACH PERTINENT INFORMATION TO THIS REPORT.

Daily Production Report and Photo Log_Rev Dec. 2013 2 of 2



DAILY PRODUCTION REPORT

PHOTO LOG
IG || Project No. Project Title / Location Day of Report Report No.
5 N62473-17-D-0005 Parcel C Buildings 211/256
4 13-May-21 160
. lIPROJECT NO. J310000100 Hunters Point Naval Shipyard, San Francisco, CA

DAILY PHOTOS

Transite panel removal

Decon station

Daily Production Report and Photo Log_Rev 2012
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EQUIPMENT & TRUCK INSPECTION CHECKLIST

Project: HPNS Parcel C Bldg 211/253 Project No.: J310000100
Equipment; JO& & '2 ID Number: XlN\J At/
Inspected by:  \N . WA bou s Date of Inspection: < - /.3 ] 2

Mark V', No or N/A for inspection items. Explain any damage or defects, and what action was
taken to correct them.

OK?
Inspection Item (v, Noor Damage/Defects Corrective Actions

Fire extinguisher

\:

Seat belts \/
Gauges / P
Battery charged / P
Horn \//
Brakes \/ Y.
_ Steering . i

Lights and signals

\

Windshield wipers

Windows clean

IO Cral el

Fluid levels full

Engine belts

N

Tire pressure and wear

-
\

Steps, hand grips clean

\

Back up alarm

Tracks clean

Guards on moving parts

Load/lifting capacity marked

NN

Other: el »er_ - |
* FUE] T MY AT |
Other: ot e

ol NEESED 08 ¢ ol
Salkery Plak misvng

Truck inspection 5/11/21 Page 1 of 1




TAILGATE SAFETY MEETING

EMERGENCY PHONE - 91 1
H.A S—1s
DATE: 95-12-2021 TIME:_0600
CUSTOMER: NAVFAC
PROJECT NO.:_J310000100
LOCATION: Hunters Point, San Francisco. CA
| SIGNIFICANT SAFETY ISSUES 7

Watch for visitors on site. Use buddy system at all times on any work site location. Use life vest when working near the edge
of water. No smoking or open flame in or around work zones. Cold Stress, Explosive/flammable materials, Motorized Traffic,
Slip, Trips & Falls, Eye irritation, Wild life, High Winds, Noise, Pinch points. Open excavation/trench. Personal hygiene —
wash hands before eating, drink or smoking. Covid-19

Possible radiation hot Spot removal in concrete and removal of intact asbestos transite panels.

E

EMERGENCY PROCEDURES -

For Emergencies (fire/major medical requiring ambulance) 911

For minor injuries, treat and transport to the nearest medical facility:

MEDICAL FACILITY

San Francisco General Hospital

1001 Potrero Avenue
San Francisco, CA

Direct Contact (415) 206-8000

[ — PERSONAL PROTECTIVE EQUIPMENT "

Project Site - LEVEL D Steel-toed work boots, hard hat, safety glasses, hearing protection, leather or nitrile gloves.

[ SAFETY AND SITE EQUPIMENT ]

First aid kits, fire extinguishers, radios (cell phones) and personal protection equipment,

i

PHYSICAL HAZARDS 4

Vehicular traffic, Inclement weather, Slip, trip, fall, Uneven terrain, Head, back, and Eye injuries, Manual Material
Handling, Blood borne Pathogens, Fire, Noise, possible Snakes, Stinging Insects, Ticks, Spiders.

S I

= EXCL

USION ZONE ENTRY REQUIREMENT ]

All personnel will check in with SHSS or PS

prior to entering any exclusion zone or work area that presents any potential hazard, no

exceptions!! All personnel will have Site Specific brief by Hunters Point personnel. All personnel entering exclusion work zone

will complete radiological hazard awarene
and medical as appropriate required).

ss. Verification of required training (40hr initial / 8hr update Cert per 29 CFR 1910. 120,




TAILGATE SAFETY MEETING

DATE: _05-12-2021

TIME:_ 0600
ROJECT NO.: J310000100
LOCATION: Hunters Point, San Francisco, CA
Ee CHEMICAL HAZARDS e
CHEMICAL CONSTITUENT SDS ON-SITE CARCINOGEN SIGNS OF EXPOSURE
Radionuclides No Yes Nausea and vomiting, diarrhea, headache, fever, dizziness and disorientation,
weakness fatigue, hair loss, low blood pressure.
TIME IN PRINTED NAME COMPANY VERIFIED PRESENT
é LoV Kimberly Tom Gilbane 14‘7
. Tony Olmstead Gilbane ey
Henry Ng Gilbane
Deshon Grayson Gilbane o
Marty Halvorson Gilbane 2
Oscar Hernandez Gilbane -
Andre Galloway Gilbane W
Will Moore Gilbane —
Giovanny Alfaro Gilbane et
% i b(g [ Erick Guitterez Gilbane C_~.
[ Charles Halvorson Gilbane é fﬂ_
eoD Aaron Lewis-Sandy Envirachem =
E ;%,55 Chanthachone Alexander Envirachem s
U Kevin Lawson Lawson 22
(S Dang Vo Tran Envirachem 6{4
Cjﬁ‘} B. Swayze Envirachem LA
ol Ricardo Whittaker Clauss -
&0 Jorge Rios Clauss Ve

{
\H»\

WN G&XLTED BY:
- o

Project Siipering¢ndent / Signature

Site Safety Health Officer / Signature
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= L e FIELD ACTIVITY REPORT
Project; HPNS Parce#EPhase Il Remedial Action lDate 2[[3}7«[ !&Qﬁ pof |
Client: US Dept. of Navy | Contract No: D~0005 CTO 0001 |'Project No:  J310000100
Work Description: [T \p,m—\’ Vemasgd aol WL“J{ V.o d viraraz
Subcontractors/Visitors: ZAavachhon ¢ Clawrs - =
Weather:  Gyer g sk gk SUd gy GO
DESCRIPTION OF FIELD ACTIVITIES AND EVENTS
f e G Rodd 0pe  vrockiae ol pnasks,
J(M,,mmh»{[ (‘A-f(l(C\ /\fn Crrou
MLJ/ mw“ — Y
Sin o \/HMGO ok "(
h/\ /\\/f}\m S.
oS | (- Lmﬂ s s VO RR0
ab Rlda 3C3  Gu; ol _oF 3
_\mX ) Yook, 'V(Y@/Iq\gk (\fmrc/;(m%m,ha
ma\x\m S v o R 4253 . 5
l&& (:\\ M Carenis (‘A/\J(\\(\AAG . '\[V/‘(\A\F{ A’Y{'AMSA—( \QMQ/& AV'E\,—'
gﬁA DA\\‘\/ N @H 253 (\ﬂutr CMM«\% ff@f&{&f:&
s SH. Zasr o Bldy o< | -
L300 Gi' ic (AfmAFS C:\Ak\ ! N g
0 i el Ol Clausr o roms PN WY %
SM—/ ,l*\/u :_\rg @(AQ 2532 C\\ fw-hri‘: Ia%(‘/((‘(\/; e,
Ovpackes o Sai\ P sl ok 24 352 R
Vs (‘,;\”M g Q,\ﬂwk (-\LMM ClaSe
A.\k) ﬁt :\’\?( \MIM (j[O.MSS Cfr.m/( (‘m/\r}n‘\/\ Aﬁ—g@_{gézL
AN DS
a 30\ 0 CAllamS '
i A s L\st  MSCol -0 S1351 S8y Nan
M)(;eA»c\itau 4 738 — 3
—
—
= /S
o
/
Prepared by: ‘ ‘}542«—*-’ «Signamre: \ ‘%/ \Data: \ Q}B /L{




Client Name:

navy Xowsd C U

AIR MONITORING LOG

g 2353

Project No.:

) Y sSSYeo

|

Logged by:
Weather

Strvra sk (go°

pate 5112 ] 25

Page l

of

Instrument Types:

S\A Ya'k

Calibration Standards Used:

IME’W

Time

Loeation

Instrument Readings, (Units)

mg/m3

PPE Used

Activities, Remarks
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Air Monitoring Log.doc 10/27/20
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. Daily Activities Report (DAR)

Project Name: Page 1 of 1
Radiation Remediation, Parcel E RA Phase 2 HPNS, San Francisco, California

Project No./Contract: 1310000100 | Date: 5/13/21

Description of Work: Radiological Activities & Support

Visitors / Subcontractors: Envirachem

Description of Field Activities

° Instrument Set Up, Source Check and QC Check

° Setup Air Sampling (Upwind and Downwind) at Site: Parcel ¢
° Check Rad Postings

° Provide Rad Support at Site: Parcel C/BLDG 253 & 211

L] Conduct Rad Surveys: Routine

Signature:

I S wati

B Swayze
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